COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 12/ 2020

ESTI MATE SUMVARY 09: 37: 33
CONTI D C22554 ESTI MATE NO 0005 PROG SPEC YR: 2005
PCN: 22554- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.0 DAYS TIME ALLOW 9/ 30/ 2020 FI XED COVPLETI ON DAl
US 50 MONTROSE RE CHI P SEAL PERCENT TIME:  100. 00 ORI G TIME ALLON 9/30/2020 FI XED COVPLETI ON DAT
PRQJECT NO. NHPP0502- 082
US 50 MONTROSE RE CHI P SEAL
NAME OF ROAD:
PRQJECT COUNTI ES: GUNNI SON, REGI ON 3
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 09/ 30/ 2020 DATE TI ME STARTED 06/01/2020
2273 RI VER ROAD DATE LET 03/ 05/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 03/ 16/ 2020 DATE TI ME STOPPED 09/30/2020
DATE CONTRACT EXECUTED 04/06/2020 DATE ACCEPTED 09/ 30/ 2020
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 3,520, 481.10 PARTI Cl PATI NG $  3,520,481.10 $ 570, 520. 85
AWARD PRQIECT AMT: $ 3,758, 750.22 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 3,520, 481. 10 570, 520. 85
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,520, 481. 10 570, 520. 85
TOTAL CLAI MS: $ 0.00 RETAI NAGE -56, 381. 25 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3, 464, 099. 85 570, 520. 85
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 3, 464, 099. 85 570, 520. 85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 570, 520. 85
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CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22554-BI D ESTI MATE RUN11/12/2020
PRQIECT: NHPP0502- 082 ESTI MATE NO 0005 09: 37: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 626-01114  Public Information Managenment (Tier 1V) 120. 000 120. 000
DAY 0. 000 0.00
35. 00000 120. 000 4,200. 00
0065 627-00008 Modi fi ed Epoxy Pavenent Marking 5, 267. 000 0. 000
GAL 5,267. 000 502, 998. 50
95. 50000 5, 267. 000 502, 998. 50
0070 627-00013 Pavenment Marking Paint (H gh Build) 8, 078. 000 7,711.000
GAL 367. 000 12,111.00
33. 00000 8, 078. 000 266, 574. 00
0075 630-00000  Fl aggi ng 4, 326. 000 4,064. 000
HOUR 262. 000 5, 764. 00
22.00000 4,326.000 95, 172. 00
0080 630-00001 Pilot Car QOperation 661. 000 617. 000
HOUR 44. 000 1, 760. 00
40. 00000 661. 000 26, 440. 00
0085 630- 00007 Traffic Control Inspection 65. 000 55. 000
DAY 10. 000 3, 000. 00
300. 00000 65. 000 19, 500. 00
0090 630-00012 Traffic Control Managenent 49. 000 45. 000
DAY 4.000 3, 400. 00
850. 00000 49. 000 41, 650. 00
0095 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 67.500
EACH 7.500 150. 00
20. 00000 75. 000 1, 500. 00
0100 630-80342  Construction Traffic Sign (Panel Size B) 252. 000 226. 800
EACH 25. 200 756. 00
30. 00000 252.000 7,560. 00
0105 630-80344  Construction Traffic Sign (Special) 388. 000 331. 200
SF 56. 800 1, 704. 00
30. 00000 388. 000 11, 640. 00
0110 630-80355 Portabl e Message Sign Panel 10. 000 9. 000
EACH 1.000 4, 500. 00

4,500. 00000 10. 000 45, 000. 00



CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22554-BI D ESTI MATE RUN11/12/2020
PRQIECT: NHPP0502- 082 ESTI MATE NO 0005 09: 37: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0.900
Type
ype) EACH 0.100 170. 00
1, 700. 00000 1. 000 1, 700. 00
0120 630-80360 Drum Channel i zi ng Devi ce 126. 000 113. 400
EACH 12. 600 126. 00
10. 00000 126. 000 1, 260. 00
0125 630-80380 Traffic Cone 439. 000 395. 100
EACH 43.900 878. 00
20. 00000 439. 000 8, 780. 00
0130 630-80440 Portable Runble Strips (Tenporary) 24.000 21. 600
EACH 2.400 840. 00
350. 00000 24.000 8, 400. 00
0135 630-80511 Mobi | e Paverment Marking Zone 1. 000 0. 450
LS 0. 550 5, 500. 00
10, 000. 00000 1. 000 10, 000. 00
0140 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70111 Project First Program 1, 250. 000 1, 250. 000
FA 0. 000 0. 00
1. 00000 1, 250. 000 1, 250. 00
0160 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C22554 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22554-BI D ESTI MATE RUN11/12/2020
PRQIECT: NHPP0502- 082 ESTI MATE NO 0005 09: 37: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0175 900-00006 Added Item (Dollar)/ Price reduction -4,998. 000 0. 000
DOL -4,998. 000 -4,998. 00
1. 00000 -4,998. 000 -4,998. 00

CAT 0200 CURRENT AMI $ 3,489,481.10% 570,520.85$ 3, 489, 481. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0165 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
0170 620-00020 Sanitary Facility 1.000 1.000
EACH 0. 000 0.00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMT $ 31, 000.00 $ 0.00% 31, 000. 00

PRQJECT TOTAL CURRENT AMI $ 3,520,481.10$% 570, 520.85$ 3, 520, 481. 10



